












Evaluation Process

55 stakeholders participated OAS Project Team, USOAS donor, local and national institutions, Teacher Fellows, and other beneficiaries 	Evaluation Period January - June 2022 Document review; individual and group interviews 	Intended Evaluation Users US Permanent Mission to the OAS, the OAS Executive Secretariat for Integral Development (SEDI) and Department of Procurement Services and Management Oversight, and project stakeholders 	Evaluation Purpose To evaluate the relevance, efficiency, effectiveness, and sustainability of SID-1805 project, regarding the effectiveness of the work done by the ITEN. 
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Evaluation Results

Relevance <ul style="list-style-type: none">ITEN IV was the right idea for the current global and regional contextITEN IV results-based managed by a competent teamThe ITEN IV project has successfully integrated the gender dimension in its design and implementation 	Sustainability <ul style="list-style-type: none">Individual and institutional results are moderately sustainableSeveral areas of results will be self-sustained in countries through teachers' networks. At issue is whether the ITEN project will be sustained once funding comes to an end. 
Efficiency <ul style="list-style-type: none">Very efficient under current contextThe project was efficient, mostly affected by the effects of COVID on team and beneficiaries, as well as by administrative delays within the internal systems of the OAS. 	Effectiveness <ul style="list-style-type: none">ITEN has strengthened the capacities of educational institutions and governmentsAll project activities have been deliveredTeacher fellows have benefited professionally and personally from ITENITEN IV implemented all recommendations of the ITEN III evaluation 

Recommendations

Recommendation 1: The ITEN project has all the attributes of a flagship project. To ensure its longer-term viability the OAS and SEDI should accelerate its action taken to secure future funding. 	Recommendation 2: The OAS should proactively communicate the results of ITEN and in all national and regional fora, stressing how the project reflects the priorities of the region, fosters collaboration while targeting (mostly) women. 
Recommendation 3: The OAS should take action to retain the existing ITEN team to avoid losing its human capital and jeopardize the benefits accrued through the project implementation. 	Recommendation 4: The ITEN Team should ensure that the proposal for a potential ITEN V is attractive enough to existing and new funders, while maintaining its focus and a strong anchor to the region's priorities. 